
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/09/2015

ESTIMATE SUMMARY 17:08:50

CONTID: C20413         ESTIMATE NO: 0001 PROG 2005

PCN: 20413-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76/136TH CONCRETE PAVEMENT/CULVERT REPAIR PERCENT TIME:

PROJECT NO: NHPP 076A-009                 

I-76/136TH CONCRETE PAVEMENT/CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/09/2015 DATE TIME STARTED 10/30/2014

P. O. BOX 4356 DATE LET 10/14/2014 DATE WORK BEGAN 10/30/2014

 DATE AWARDED 11/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/18/2014 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/30/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,007,433.08 PARTICIPATING $ $ 764,800.68

AWARD PROJECT AMT: 1,837,650.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,268.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.72

WORK DAYS

WORK DAYS

38.10%

1,242,632.40

764,800.68

764,800.68

743,532.36

$

$

$

$

764,800.68

0.00

764,800.68

0.00

764,800.68

-21,268.32

0.00

743,532.36

0.00

AMOUNT DUE 743,532.36 743,532.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 743,532.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 58

ORIG TIME ALLOW: 58
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 0.000

1.000

202-00015  
 

1,509.511.000

1,509.51

2.000

EACH

1,509.51000

0010 Removal of Pipe 0.000

144.000

202-00035  
 

4,347.36144.000

4,347.36

291.000

LF  

30.19000

0015 Removal of Delineator 0.000

25.000

202-00090  
 

127.0025.000

127.00

25.000

EACH

5.08000

0020 Removal of Concrete Pavement 0.000

1,567.000

202-00210  
 

22,909.541,567.000

22,909.54

4,852.000

SY  

14.62000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,724.000

SY  

5.13000

0030 *Removal of Pavement Marking 0.000

4,614.000

202-00250  
 

13,980.424,614.000

13,980.42

4,614.000

SF  

3.03000

0035 *Removal of Tensioned Cable Barrier 0.000

2,385.000

202-01200  
 

24,446.252,385.000

24,446.25

2,500.000

LF  

10.25000

0040 *Unclassified Excavation 0.000

5,096.000

203-00000  
 

132,903.685,096.000

132,903.68

8,500.000

CY  

26.08000

0045 Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

3,203.000

CY  

9.06000

0050 Muck Excavation 0.000

10.000

203-00100  
 

333.6010.000

333.60

500.000

CY  

33.36000

0055 Proof Rolling 0.000

1.000

203-01100  
 

71.651.000

71.65

12.000

HOUR

71.65000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

46.500

203-01500  
 

5,146.6246.500

5,146.62

60.000

HOUR

110.68000

0065 Potholing 0.000

4.000

203-01597  
 

1,006.364.000

1,006.36

30.000

HOUR

251.59000

0070 Structure Backfill (Flow-Fill) 0.000

147.000

206-00065  
 

14,730.87147.000

14,730.87

392.000

CY  

100.21000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,060.000

CY  

39.16000

0080 *Erosion Log (12 Inch) 0.000

1,224.000

208-00002  
 

4,381.921,224.000

4,381.92

1,224.000

LF  

3.58000

0085 *Silt Fence 0.000

344.000

208-00020  
 

347.44344.000

347.44

500.000

LF  

1.01000

0090 *Aggregate Bag 0.000

150.000

208-00035  
 

958.50150.000

958.50

200.000

LF  

6.39000

0095 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

11.000

EACH

397.50000

0100 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,509.511.000

1,509.51

2.000

EACH

1,509.51000

0105 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

4.000

LF  

65.41000

0110 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4,025.362.000

4,025.36

2.000

EACH

2,012.68000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

324.105.000

324.10

10.000

HOUR

64.82000

0120 Removal and Disposal of Sediment (Equipment) 0.000

5.000

208-00105  
 

500.555.000

500.55

10.000

HOUR

100.11000

0125 Sweeping (Sediment Removal) 0.000

13.000

208-00106  
 

2,289.4313.000

2,289.43

28.000

HOUR

176.11000

0130 Removal of Trash 0.000

2.000

208-00107  
 

200.082.000

200.08

10.000

HOUR

100.04000

0135 Erosion Control Supervisor 0.000

31.000

208-00206  
 

1,559.9231.000

1,559.92

58.000

DAY 

50.32000

0140 Dewatering 0.000

0.500

211-03005  
 

16,738.450.500

16,738.45

1.000

L S 

33,476.90000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.250

ACRE

879.23000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.250

ACRE

2,401.64000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.250

ACRE

528.60000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,125.000

LB  

3.04000

0165 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

6.250

ACRE

3,015.35000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,063.40000

0175 *Deciduous Tree (1.5 Inch Caliper) (Furnish Only) 0.000

0.000

214-00217  
 

0.000.000

0.00

23.000

EACH

306.93000

0180 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

0.000.000

0.00

23.000

EACH

332.09000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,604.000

SY  

1.71000

0190 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,604.000

SY  

0.45000

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

524.000

TON 

45.74000

0200 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

355.000

TON 

145.76000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

15.000

GAL 

10.26000

0210 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

251.000

SY  

127.17000

0215 *Concrete Pavement (11 Inch) 0.000

1,567.000

412-01100  
 

116,052.021,567.000

116,052.02

4,553.000

SY  

74.06000

0220 Concrete Class B 0.000

5.500

601-01000  
 

8,302.315.500

8,302.31

7.000

CY  

1,509.51000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reinforcing Steel (Epoxy Coated) 0.000

352.000

602-00020  
 

1,239.04352.000

1,239.04

704.000

LB  

3.52000

0230 *Annular Space Grouting 0.000

7.500

603-00001  
 

1,915.207.500

1,915.20

30.000

CY  

255.36000

0235 *Culvert Lining (60 Inch) 0.000

250.200

603-00060  
 

71,557.20250.200

71,557.20

250.200

LF  

286.00000

0240 *Prepare Culvert Pipe (60 Inch) 0.000

245.000

603-00061  
 

21,270.90245.000

21,270.90

245.000

LF  

86.82000

0245 48 Inch Reinforced Concrete Pipe 0.000

144.000

603-01480  
 

45,521.28144.000

45,521.28

291.000

LF  

316.12000

0250 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

2,385.000

LF  

16.39000

0255 *End Anchorage (Tensioned Cable Barrier) 0.000

2.000

606-21010  
 

7,223.302.000

7,223.30

4.000

EACH

3,611.65000

0260 Fence (Plastic) 0.000

1,296.000

607-11525  
 

2,604.961,296.000

2,604.96

2,000.000

LF  

2.01000

0265 *Delineator (Type I) 0.000

16.000

612-00001  
 

455.2016.000

455.20

60.000

EACH

28.45000

0270 *Delineator (Type II) 0.000

8.000

612-00002  
 

235.768.000

235.76

30.000

EACH

29.47000

0275 *Delineator (Type III) 0.000

1.000

612-00003  
 

31.501.000

31.50

10.000

EACH

31.50000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Mobile Light Tower 0.000

2.000

613-81900  
 

19,263.722.000

19,263.72

4.000

EACH

9,631.86000

0285 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

26.42000

0290 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

36.000

SF  

35.57000

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

12.000

LF  

35.57000

0300 *Construction Surveying (Hourly) 0.000

134.500

625-00001  
 

23,686.80134.500

23,686.80

240.000

HOUR

176.11000

0305 *Mobilization 0.000

0.600

626-00000  
 

55,856.770.600

55,856.77

1.000

L S 

93,094.62000

0310 Public Information Services 0.000

0.500

626-01000  
 

2,515.850.500

2,515.85

1.000

L S 

5,031.70000

0315 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

20.000

GAL 

239.59000

0320 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

76.000

627-00012  
 

5,057.8076.000

5,057.80

76.000

GAL 

66.55000

0325 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

132.000

SF  

18.15000

0330 *Traffic Control Inspection 0.000

33.000

630-00007  
 

3,345.8733.000

3,345.87

33.000

DAY 

101.39000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 0.000

32.000

630-00012  
 

23,521.9232.000

23,521.92

58.000

DAY 

735.06000

0340 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

1,013.882.000

1,013.88

4.000

EACH

506.94000

0345 *Barricade (Type 3 M-A) (Temporary) 0.000

3.000

630-80335  
 

243.333.000

243.33

14.000

EACH

81.11000

0350 *Construction Traffic Sign (Panel Size A) 0.000

47.500

630-80341  
 

1,685.7847.500

1,685.78

110.000

EACH

35.49000

0355 *Construction Traffic Sign (Panel Size B) 0.000

23.000

630-80342  
 

1,165.8723.000

1,165.87

115.000

EACH

50.69000

0360 *Construction Traffic Sign (Panel Size C) 0.000

11.500

630-80343  
 

699.5511.500

699.55

23.000

EACH

60.83000

0365 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

324.4832.000

324.48

64.000

SF  

10.14000

0370 *Vertical Panel (Plastic) 0.000

30.000

630-80351  
 

547.5030.000

547.50

200.000

EACH

18.25000

0375 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

2,281.232.500

2,281.23

6.000

EACH

912.49000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

3,041.641.000

3,041.64

6.000

EACH

3,041.64000

0385 *Drum Channelizing Device 0.000

61.000

630-80360  
 

1,237.0861.000

1,237.08

200.000

EACH

20.28000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Barrier (Temporary) 0.000

1,608.000

630-80370  
 

59,399.521,608.000

59,399.52

3,554.000

LF  

36.94000

0395 Glare Screen (Temporary) 0.000

1,152.000

630-80378  
 

23,328.001,152.000

23,328.00

3,554.000

LF  

20.25000

0400 *Traffic Cone 0.000

75.000

630-80380  
 

456.0075.000

456.00

150.000

EACH

6.08000

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

42.000

DAY 

121.67000

0410 *Mobile Attenuator 0.000

10.000

630-85041  
 

5,069.4010.000

5,069.40

30.000

DAY 

506.94000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0425 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0430 F/A Incentive for Early Completion 0.000

0.000

700-70014  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,100.000

F A 

1.00000
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PCN: 20413-BID    ESTIMATE RUN 01/09/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A PCCP Smoothness 0.000

0.000

700-70034  
 

0.000.000

0.00

2,600.000

F A 

1.00000

0450 F/A Uniformed Traffic Control (Local Agency) 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0455 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 764,498.78764,498.782,006,829.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Sanitary Facility 0.000

0.500

620-00020  
 

301.900.500

301.90

1.000

EACH

603.80000

CAT 301.90301.90603.80CURRENT AMT0400 $ $ $

$ 764,800.68764,800.68$2,007,433.08$CURRENT AMTPROJECT TOTAL


